

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department – Revised Administrative sanction for an amount of Rs.2500.00 lakhs in lieu of the original Administrative Sanction of Rs.1650.00 lakhs for the work "Construction of ROB @ Ghanpur in lieu of LC No.49 at Rly.KM 305/120-140 of Secunderabad – Kazipet section in KM 0/8-10 of branch road to Railway Station connecting Ghanpur-Zafargardh road and Ghanpur-Palakurthy road in Warangal District (approaches only)-Accorded - Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No. 219

Dated:15-03-2011.

Read the following:

- Ref::1.GO.Ms.No.15, TR & B (R.II) Department, Dt.25.01.2007.
2.GO.Rt.No.1676, TR&B(R.II) Department, Dt.12.01.2008.
3.Govt.Memo No.485/R,II(2)/10-1, Dt.10.03.2010.
4.From the ENC (R&B) Admn. & NH, Hyd., Lr.No.25799/EETEC/
DEE(RSW)/AEE-1/05, Dated 26.11.2010.

-:oOo:-

O R D E R:

In the G.O. 1st read above, Government have accorded Administrative Sanction for an amount of Rs.1650.00 lakhs for the work "Construction of RUB @ Ghanpur in lieu of LC No.49 at Rly.KM 305/120-140 of Secunderabad – Kazipet section in KM 0/8-10 of branch road to Railway Station connecting Ghanpur-Zafargardh road and Ghanpur-Palakurthy road in Warangal District (approaches only)

2. In the G.O. 2nd read above, Government have permitted the ENC (R&B) Admn., & NH., to entrust the work to the lowest tenderer @ 3.69% excess on SSR 2007-08, duly modifying the orders issued in the reference 1st read above, as "construction of ROB instead of RUB" in the same place as ordered there in.

3. In the reference 3rd read above, Government have issued instructions to the ENC(R&B) Admn., & NH., Hyderabad, to go for fresh tenders for the said ROB, as the works RUB/ROB are two different works, and cannot be given one against the other.

4. In the reference 4th read above, the ENC (R&B) Admn. & NH has requested to accord revised administrative sanction for an amount of Rs.2500.00lakhs against the original Administrative sanction of Rs.1650.00 lakhs due to the reasons of increase in cost of Land Acquisition., Improvements to R-Y road, painting to ROB, and Electrification for the said work.

5. Government after careful examination of the proposal of the ENC(R&B), Admn., & NH., Hyderabad, hereby accord Revised Administrative Sanction for an amount of Rs.2500.00 (Rupees Two thousand Five hundred only) against the original Administrative Sanction of Rs.1650.00 lakhs, for the work "Construction of ROB @ Ghanpur in lieu of LC No.49 at Rly.KM 305/120-140 of Secunderabad – Kazipet section in KM 0/8-10 of branch road to Railway Station connecting Ghanpur-Zafargardh road and Ghanpur-Palakurthy road in Warangal District (approaches only).

6. The expenditure sanctioned in para (5) above shall be debited to the following Head of Account "5054-COL on Roads & Bridges, 80-General, MH-001 – Direction and Administration, GH-11 – Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure".

6. The ENC (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

7. This orders issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.36549/1044/Expr.PW/A2/10, Dated. 25.01.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH,
PRL.SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.
The Hon'ble M(R&B)
The P.S to Prl. Secretary to Government, TR&B. Dept.
SF/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER.